
Work Program  -  FY 04/05 thru FY 06/07 Roadway Capital Projects Updated:

Roadway Name From To Consultants CEI Contractors

AS/400 Design CEI Scheduled Actual Scheduled Submitted Scheduled Submitted Scheduled Actual Scheduled Submitted Scheduled Submitted Scheduled Submitted Scheduled Submitted Scheduled Submitted Scheduled Actual Scheduled Actual Scheduled Actual Scheduled Actual Scheduled Actual Scheduled Substantial Actual

Minor Projects
1916-21 Richmond Ave Ken Al 4 Box Culverts METRIC Al APEC 10/3/05 10/10/05 3/31/06 3/31/06

1916-22 Beardall Ave Segment I Ken Steve Marquette Ave Kentucky St PEC CEI 1 CON 1 12/1/06 12/1/07 2/1/07 12/1/07

1916-23 Red Bug Lake Road Brett Steve Willa Springs Dr Red Willow Plaza PEC K&S CFE 1/4/05 1/4/05 7/15/05 7/15/05 9/2/05 9/2/05 10/14/05 10/7/05 10/14/05 10/7/05 1/1/06 12/15/06 6/5/06 2/1/07

1916-25 West Crystal Dr. Eric Al @ Lakeview Dr. Culvert TEI Al SCHULLER 4/18/05 10/1/05 11/15/05 5/1/06 4/6/06

1916-29 Old Mims Road Eric Bob CR 426 S Jungle St HDR Bob APEC 7/15/05 5/2/05 5/2/05 11/10/05 11/10/05 2/24/06 2/24/06 3/10/06 3/10/06 3/23/06 3/23/06 6/24/06 11/24/06

1916-30 Slavia Road Ken Bob @ SR 426 HDR Bob JCB 2/14/05 2/14/05 7/6/05 7/6/05 8/29/05 8/29/05 9/26/05 9/26/05 10/12/05 10/12/05 6/1/06 10/31/06

1916-36 CR 431 (Orange Blvd) Eric Steve CR 46-A SR 46 PEC CEI 2 CON 2 9/1/05 9/19/05 5/30/06 8/15/06 10/24/06 12/29/06 9/1/06 12/31/07 4/1/07 12/31/07

1916-40 Country Club Road Ken Steve Rantoul Lane CR 46A INWOOD CEI 2 CON 2 1/3/06 1/3/06 4/12/06 4/12/06 6/21/06 8/17/06 9/18/06 1/8/07 7/1/07

1916-38 Vihlen Rd Brett Brett METRIC K&S JCB 10/1/05 10/10/05 3/31/06 3/24/06

No CIP# CR 46A Brett @ US 17-92 11/1/06 7/1/07

1916-43 Rinehart Road Ken Steve @ CR 46 A INWOOD CEI 1 CON 1 11/16/05 11/16/05 1/31/06 1/31/06 4/13/06 2/7/06 2/15/06 2/15/06 3/3/06 3/3/06 4/24/06 5/12/06 8/15/06 2/5/07

1916-44 Lake Mary Blvd - LT lanes Brett Steve Sun Drive Lake Emma K& S CEI 1 CON 1 11/10/06 11/10/05 1/30/06 2/1/06 3/15/06 3/15/06 4/5/06 4/17/06 4/5/06 4/17/06 12/1/06 3/1/07

1920-01 Markham Woods Road Antoine E E Williamson Lake Mary Blvd K& S 12/12/05 12/16/05 2/13/06 2/10/06

1916-46 SR 426 Co-Co Steve Tuskawilla Rd SR 417 METRIC CEI 2 CON 2 2/24/06 4/28/06 5/17/06 7/1/06 2/1/07 2/1/07 2/1/08 5/1/07 2/1/08

No CIP# SR 436 Brett @ Balmy Beach Road 11/1/06 2/1/07

No CIP# SR 436 Eric @ Hunt Club Blvd 11/1/06 7/1/07

No CIP# SR 436 Co-Co @ Maitland Ave 11/1/06 7/1/07

1916-48 SR 436 Brett Steve @ Howell Branch Road PEC CEI 1 CON 1 1/12/06 1/23/06 3/31/06 5/8/06 3/13/06 5/8/08 9/1/06 7/1/06 7/1/07 11/1/06 7/1/07

1916-52 CR 426 Co-Co CR419 SR46 INWOOD 3/1/06 6/30/06

Upsala Curve Brett 11/1/06 2/1/07

Markham Woods Road Ken Lake Mary Blvd Markham Rd 11/1/06 2/28/07

Major Projects
0057-01 Airport Blvd. Phase II Jerry M. US 17-92 CR 46A PBS&J 5/15/95 5/15/95 12/15/05 12/15/05 8/27/00 8/27/00 3/5/03 3/5/03 12/18/05 PBS&J 11/18/08 1/18/06 10/18/08

0061-01 Airport Blvd. Phase III Jerry M. CR 46A SR 46 Inwood 5/18/95 5/18/95 9/2/05 9/2/05 8/15/00 8/15/00 4/1/04 4/1/04 12/18/05 PBS&J 11/18/08 1/18/06 10/18/08

2284-01 Airport Extension Dave N. SR 46 CR 15 RS&H 2/18/05 2/18/05 11/30/07

0062-01 Bunnell Road Dave N. Eden Park Road SR 434 Inwood 12/12/00 12/12/00 4/30/03 4/30/03 4/13/04 4/13/04 10/11/05 12/21/05 10/1/07 2/1/10

0058-01 C-15 Jerry M. SR 46 US 17-92 (SR600) BSA 12/27/99 12/27/99 2/14/06 5/1/06 6/28/07 7/27/07 10/29/09

0114-01 CR 46A  Phase III Jerry M. Country Club Old Lake Mary Rd PEC 5/16/96 5/16/96 1/30/06 10/17/00 10/17/00 6/26/03 6/26/03 12/22/05 HDR 7/22/07 2/22/06 6/22/07

0063-01 Chapman Road Jerry M. SR 426 SR 434 PEC 12/16/91 12/16/91

0107-01 E. Lake Mary Blvd. Seg II B Steve K. Ohio Ave. SR 415 Earth Tech 6/28/00 6/28/00 7/2/04 7/2/04 3/29/02 3/29/02 6/30/04 6/30/04 2/7/05 URS 10/29/06 3/7/05 3/7/05 1/5/07

0077-01 Eden Park Dave N. Bunnell Rd Orange County Metric 10/4/04 10/4/04 2/13/04 2/13/04 4/13/04 4/13/04 10/11/05 2/28/06 10/1/07 2/1/10

0124-01 Lake Drive Jerry M. Seminole Blvd Tuskawilla Road Lochrane 7/1/96 7/1/96 8/30/04 8/30/04 3/27/02 3/27/02 1/13/05 1/13/05 2/18/06 K&S 4/18/08 12/15/05 3/18/08

0541-01 Lake Emma Road Jerry M. Longwood Hills Sand Pond BSA 5/30/96 5/30/96 6/28/06 2/8/01 2/8/01 9/31/07 10/31/07 4/30/09

0137-01 Sand Lake Road Jerry M. Hunt Club Blvd SR 434 PEC 4/1/01 4/1/01 11/30/05 6/30/06 7/28/07 11/1/09 3/1/12

0146-01 Wymore Road Dave N. Orange County SR 436 HNTB 7/18/04 7/18/04 9/29/06 10/15/06 2/24/08 10/1/09 2/1/12

2262-01 New Oxford Rd Brett Oxford Rd SR 436 TBD 8/1/06 5/1/07 5/1/07 8/1/08

Collector Safety and Capacity Enhancement Projects
1916-18 Celery Ave Antoine Mellonville Ave SR 415 CPH

1916-18                           WO # 3 Antoine Al Box Culvert CPH Al SCHULLER 2/13/06 3/31/06

1916-18                           WO # 5 Antoine Bob CPH Bob APEC 5/2/05 6/27/05 9/17/05 9/27/05 11/2/05 2/14/06 3/17/06 3/16/06 6/1/06 2/28/07

1920-01 Markham Woods Road Antoine Bill E E Williamson Springs Landing INWOOD HNTB CFE 10/1/05 10/17/05 10/1/06

1920-02 Lake Emma Road Antoine Bill Lake Mary Centre Sand Pond Rd METRIC CPH JOHN CARLO 2/1/05 2/28/05 4/30/06

1920-03 E Lake Brantley Road Antoine Steve Wekiva Spgs Rd SR 434 AVCON JEA SOUTHLAND 3/1/05 2/28/05 3/1/06 1/5/06

1920-07 Wekiva Springs Road Antoine Steve Wekiva Lane Sabal Palm Dr AVCON A.B. CON 2 4/8/05 10/24/05 11/14/05 11/29/05 1/23/06 2/14/06 2/14/06 8/1/06 8/1/07

1920-08 Wekiva Springs Road Co-Co Fox Valley County Line MSCW

1920-08                           WO # 2 Co-Co Steve Turn Lanes MSCW CEI 1 CON 1 7/7/05 3/20/06 3/20/06 4/17/06 4/28/06 6/1/06 9/30/06

1920-08                           WO # 3 Co-Co Al Pedestrian Bridge MSCW Al CON 1 4/3/06 4/7/06 5/8/06 5/19/06 1/1/07 9/30/07

1920-08                           WO # 4 Co-Co Al Sidewalks MSCW Al CON 1 6/19/06 7/24/06 8/4/06 2/1/07 6/1/07

1920-10 Celery Ave Ken Bob Sanford Ave Mellonville Ave METRIC Bob JCB 6/22/05 6/22/05 7/15/05 7/20/05 8/12/05 8/12/05 9/9/05 9/9/05 11/7/05 11/7/05 3/20/06 3/20/06 8/17/06

1920-14 Bear Lake Road Brett Steve County Line SR 436 BSA CEI 2 CON 2 8/15/05 8/16/05 10/3/05 10/3/05 11/16/05 5/22/06 8/15/06 10/3/06 11/13/06 8/15/06 12/31/07 3/1/07 12/31/07

State Road Projects
2263-01 SR 436 Interchange Co-Co Steve @ Red Bug Lake Rd URS CEI 2 CON 2 9/20/03 8/31/05 8/31/05 2/1/06 7/27/06 2/1/07 7/19/07 11/8/07 1/17/08 1/17/08 1/8/10 4/8/10 7/6/12 7/12/10 7/6/12

2053-02 SR 434 Co-Co Steve Montgomery Rd I-4 INWOOD CEI 2 CON 2 6/4/04 2/22/06 2/27/06 6/5/06 7/31/06 8/1/06 7/31/08 10/31/08 1/27/11 1/30/09 1/27/11

2053-03 SR 434 Brett Steve I-4 Rangeline Rd BSA CEI 2 CON 2 1/20/06 7/5/06 11/2/06 3/14/07 5/24/07 7/20/07 1/1/08 12/28/09 4/1/10 6/25/12 6/29/10 6/25/12

No CIP# SR 434 Co-Co Rangeline Rd CR 427 1/2/08 12/29/09 12/30/09 12/27/11 4/1/12 6/24/14 6/27/12 6/24/14

1755-02
1755-03 SR 434 Co-Co SR 414 North of SR 436 HNTB 4/10/06 --- --- --- --- --- --- --- --- ---

LEGEND
CEI 1 Continuing Contract for Minor CEI 1
CEI 2 Open Bid

CON 1 Continuing Contract for Minor Construction
CON2 Open Bid

PM  End 

CONSTRUCTION

FinalStart StartStart60%  End Start  End Start

STUDY DESIGN

30% 90% 100%Draft  Final 

RIGHT OF WAY CEI

04/19/06


